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PREFACE

In 1981, a Congressionally mandated study of mobility found that the United
States lacked adequate means to transport troops and equipment overseas
rapidly. Subsequently, the Administration initiated steps to improve U.S.
airlift and sealift assets. A near-term improvement plan was approved by
the Congress in 1983. In the fiscal year 1987 budget, the Administration has
requested funds to begin production of the C-17 aircraft, intended to be the
next generation of airlifter, replacing aging C-141s and C-130s. This analy-
sis by the Congressional Budget Office (CBO) examines the Administration's
plan to purchase the C-17 and compares it with alternative approaches to
improving U.S. strategic mobility. The study was requested by the Senate
Committee on Armed Services. In keeping with CBO's mandate to provide
objective analysis, this report offers no recommendations.

R. William Thomas of CBO's National Security Division prepared the
study under the general supervision of Robert F. Hale and John D. Mayer,
Jr. William P. Myers of CBO's Budget Analysis Division performed the cost
analysis. The author gratefully acknowledges the assistance of Steven
Sheingold and Bonita J. Dombey of CBO and Martin J. Suydam, Jr. of the
General Dynamics Corporation. (The assistance of an external reviewer
implies no responsibility for the final product, which rests with CBO.) Paul
L. Houts edited the manuscript, and G. William Darr prepared it for
publication.

Rudolph G. Penner
Director

September 1986





CONTENTS

SUMMARY ix

CHAPTER I U.S. AIRLIFT: REQUIREMENTS VERSUS
CAPABILITY 1

Meeting Mobility Requirements and Goals 2
Recent Improvements and Future Plans

in Airlift 3
Strategic and Tactical Aircraft Choices 4

CHAPTER II THE ADMINISTRATION'S PLAN FOR
AIRCRAFT IMPROVEMENTS 9

Planned Changes in Force Structure 9
Costs of the C-17 Program 16

CHAPTER III ALTERNATIVE PROGRAMS TO IMPROVE
STRATEGIC MOBILITY 23

Alternative I: Achieve Airlift Goal
Earlier 23

Alternative II: Accept a Lower
Airlift Goal 28

Alternative III: Emphasize Maritime
Prepositioning Instead of Airlift 33

Summary of Cost Comparisons 39

APPENDIX A DESCRIPTIONS OF TRANSPORT AIRCRAFT 43

APPENDIX B SENSITIVITY ANALYSIS OF TOTAL
AIRLIFT COST ESTIMATES 51



vi IMPROVING STRATEGIC MOBILITY September 1986

SUMMARY DESCRIPTION OF OPTIONS AND
TABLE 1. THEIR CAPABILITY xi

SUMMARY
TABLE 2. COST OF OPTIONS xiii

TABLE 1. ADMINISTRATION'S AIRLIFT PLAN 10

TABLE 2. THE C-17 AIRLIFT PROGRAM:
ACQUISITION COSTS 17

TABLE 3. OPERATION AND SUPPORT COSTS
FOR VARIOUS AIRCRAFT 20

TABLE 4. ACHIEVE AIRLIFT GOAL EARLIER:
QUANTITIES AND ACQUISITION COSTS 26

TABLE 5. ACCEPT A LOWER AIRLIFT GOAL:
QUANTITIES AND ACQUISITION COSTS 34

TABLE 6. EMPHASIZE MARITIME PREPOSITIONING:
QUANTITIES AND ACQUISITION COSTS 38

TABLE 7. SUMMARY OF COSTS FOR THE OPTIONS 40

TABLE A-l. CHARACTERISTICS OF U.S. MILITARY
AIRLIFT AIRCRAFT 44

TABLE A-2. CHARACTERISTICS OF U.S. COMMERCIAL
AIRCRAFT 49

TABLE B-l. SENSITIVITY OF COST ESTIMATES
TO THE DISCOUNT RATE 52

TABLE B-2. SENSITIVITY OF COST ESTIMATES
TO C-5 PEACETIME OPERATING RATE 53



CONTENTS vii

SUMMARY
FIGURE

FIGURE 1.

FIGURE 2.

FIGURE 3.

FIGURE 4.

FIGURE 5.

FIGURE 6.

FIGURE 7.

INTERTHEATER AIRLIFT COMPARISON

FISCAL YEAR 1989 AIRLIFT
CAPABILITY

U.S. AIRLIFT AIRCRAFT

INTERTHEATER AIRLIFT CAPABILITY:
ADMINISTRATION'S PLAN

OPERATION AND SUPPORT COSTS
PERAIRCRAFT

INTERTHEATER AIRLIFT COMPARISON

"SPECTRUM OF CONFLICT" APPROACH
TO FORCE PLANNING

INTERTHEATER AIRLIFT COMPARISON:
LOWER AIRLIFT GOAL

xiv

4

5

12

19

24

30

32





SUMMARY

Strategic mobility is a critical element in U.S. military strategy. For politi-
cal and economic reasons, the United States cannot maintain adequate
forces abroad to meet all of its security commitments. Thus, it must be
prepared to meet military aggression by rapidly deploying active and reserve
units from their U.S. bases to the area where they are required, be it
Europe, the Far East, Southwest Asia, or some unanticipated locale.

Strategic mobility is provided in three ways-airlift, sealift, and pre-
positioning. Airlift is used to move units to combat theaters rapidly.
Sealift, which has historically moved over 95 percent of cargo during
wars, will continue to meet most of the requirement to deploy heavily
equipped forces, as well as provide most of the supplies to sustain combat
once troops are in position. P'repositioning equipment and supplies
means to place them in or near potential areas of conflict, thereby reducing
the need to transport these items. Military or civilian aircraft would then
move troops to the sites where their equipment is waiting.

In 1981, as a result of an overall review of mobility requirements, the
Department of Defense (DoD) decided it should have the capability to move
66 million ton-miles per day (MTM/D) by air in the event of future military
conflicts. This amount is the goal for strategic or intertheater aircraft that
can move cargo over intercontinental distances. In 1983, as a first step to
meet this goal, the Administration began to purchase 50 C-5B and 44
KC-10A aircraft. When the last of these aircraft are delivered in 1989,
airlift capability will increase from 28.7 MTM/D in fiscal year 1983 to some
48.5 MTM/D, or 73 percent of the long-term goal of 66 MTM/D. The Ad-
ministration plans to meet that goal by adding 210 new C-17 aircraft to the
inventory by the year 2000. The C-17 aircraft offers new capability, but
the program for it will require $29.3 billion in procurement and development
costs. This Congressional Budget Office (CBO) study analyzes the Adminis-
tration's plan for meeting mobility needs, with its emphasis on the C-17, and
compares it with three alternative approaches that would use existing types
of aircraft or ships.

THE ADMINISTRATION'S PLAN FOR STRATEGIC AIRLIFT

As the centerpiece of the Administration's plan, the C-17 would be a mod-
ern transport aircraft big enough to carry the largest U.S. military equip-
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ment suitable for air transport a distance of 2,400 nautical miles. The Con-
gress has been asked to provide long-lead funding for the first of these air-
craft in the 1987 budget.

In addition to buying 210 C-17s, the Administration's plan would re-
tire--and not replace--180 of the oldest C-130 aircraft. The short-range
("intratheater") capability thus lost would be replaced by a new capa-
bility of the C-17--namely, it has been designed to land on relatively short
runways of 3,000 feet in length, thus permitting it to deliver equipment
directly to airfields near the battle zone. For these reasons, the C-17 will
modernize the intratheater airlift fleet as well as augment strategic airlift
capability.

The Administration also intends to retire 54 existing C-141 transport
aircraft and transfer another 80 C-141s to the reserves, reducing their
monthly peacetime flying rate in order to extend their service lives (see
Summary Table 1).

Effects on Capability

When coupled with the existing fleet and the near-term improvements now
being completed, the Administration's plan would provide the United States
with a strategic airlift capability equal to 66 MTM/D (for the first month of
conflict) by about the year 2000. This capability would be a substantial
increase over the 48.5 MTM/D that the near-term improvement program
now under way will provide by fiscal year 1989.

In addition to providing strategic capability equal to 66 MTM/D, the
Air Force argues that this option would effectively increase intratheater or
short-range capability to 16,000 tons per day rather than the 9,000 tons per
day available today. That improvement reflects an Air Force assumption
that, in addition to the C-17's prime role as a long-distance or strategic
airlifter, it would be able to fly cargo close to enemy lines and so augment
intratheater capability.

The C-17 would be designed to provide a number of other qualitative
improvements. Specifically, the Air Force believes the C-17 would:

o Increase deliveries at busy airfields because, compared with the
C-5 aircraft now used for heavy equipment, its smaller size and
greater maneuverability would avoid congestion;

o Minimize time spent loading and unloading by the innovations
designed in its cargohold;
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SUMMARY TABLE 1. DESCRIPTION OF OPTIONS
AND THEIR CAPABILITY

Administration's
Plan

Aircraft (Buy C-17)

Achieve
Capability

Earlier
(C-5/KC-10)

Emphasize
Prepositioning

Buy Less Instead of
Airlift Airlift

Description

C-17A

C-5B

KC-10A

CRAF a/

C-141
Retirements

C-130
Retirements

C-130H
Procurement

210

0

0

10

54

180

0

0

70

66

31

54

180

180

0

24

40

31

54

180

180

0

0

0

0

0

180

180

Capability

Strategic or
Intertheater
(MTM/D) b/

Year
Accomplished

Intratheater
(T/D) c/

66

2000

16,000 d/

66

1994

9,000

56

1991

9,000

48.5

1989

9,000

SOURCE: Congressional Budget Office.

a. Civil Reserve Air Fleet. The Airlift Master Plan would maintain 11.3 MTM/D in CRAF, which implies
an addition of 10 wide-body, cargo-capable aircraft to the current fleet.

b. Million ton-miles per day. This widely used measure of capability combines the dimensions of cargo
weight and the distance it can be moved in a day.

c. Tons per day.
d. Air Force estimate of the intratheater capability of the combined C - 17/C -130 force.
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o Reduce the number of required flight crew; its three crew mem-
bers compare with an average of 5.5 for the C-141 and 6.5 for
theC-5;

o Be more fuel-efficient than existing airlifters; and

o Reduce maintenance personnel and costs, thereby making it eco-
nomical to operate in peacetime.

These are design goals, of course, and not always fully realized in
practice. Most of them, however, are based on demonstrated technology.
For instance, the engines for the C-17 are already in commercial service in
the Boeing 757, and the advanced thrust reverser system was demonstrated
in the YC-15 prototype developed in the late 1970s.

Costs

Over the next five years, the Administration's plan would result in invest-
ment costs of $10.1 billion. These added dollars would finish developing and
begin buying the C-17 aircraft.

Costs over the next five years, however, are only part of the story.
Purchase of the C-17 would continue through 1998 for a total investment of
$29.3 billion. The United States would also operate the C-17 well into the
next century. Thus, an estimate of the long-term operating costs of the
C-17 and other aircraft involved in this option becomes important. To
capture these effects, CBO has estimated costs to buy and operate the U.S.
airlift fleet for the next 30 years. These costs were discounted at a real
interest rate of 2 percent a year to be more comparable with current expen-
ditures and are a reasonable guide to long-run costs. The 30-year costs to
build and operate the airlift fleet under the Administration's plan amount to
$118.1 billion (see Summary Table 2).

ALTERNATIVE I: ACHIEVE CAPABILITY EARLIER

The Administration's plan is not the only way to meet U.S. strategic
airlift needs. Instead of developing and buying a new aircraft, the Air
Force could continue buying the large C-5B transport and the KC-10 air-
craft (a military version of the commercial DC-10), both of which are now
in production. The Air Force could also meet some of its airlift require-
ments through additions to the Civil Reserve Air Fleet (CRAF)--a fleet of
commercial aircraft that can be mobilized in a national emergency.
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In analyzing Alternative I, CBO assumed the purchase of 70 more
C-5B aircraft and 66 more KG-10s, and that 31 Boeing 747 aircraft (or
their equivalent) would be added to the CRAF. In addition, to ensure ade-
quate intratheater lift capability for this approach, CBO assumed the pur-
chase of 180 more C-130H aircraft over the 1987-1998 period to
replace the older-model C-130s that the Air Force intends to retire (see
Summary Table 1).

Effects on Capability

Like the Administration's plan, Alternative I would provide 66 MTM/D of
strategic lift capability for the first month of conflict. Indeed, because the
C-5 and KC-10 are already in production, it would achieve this capability by
1994--six years sooner than the Administration's plan (see Summary Figure).
Moreover, all the aircraft types to be purchased under this option are al-
ready operational. Thus, the risk of cost growth or failure to meet perform-

SUMMARY TABLE 2. COSTS OF OPTIONS
(In billions of 1987 dollars)

Option
Five-Year Costs

Investment a/ Total
Thirty-Year Discounted

Costs b/

Administration Plan
(BuyC-17)

Alternative I:
Achieve Capability
Earlier
(BuyC-5/KC-10)

Alternative II:
Buy Less Airlift

Alternative III:
Emphasize Maritime
Prepositioning
Instead of Airlift

10.1

10.9

7.7

4.0

31.0

32.2

29.0

24.8

118.1

114.4

98.5

99.7

SOURCE:

b.

Congressional Budget Office.

Includes costs to develop and buy all new systems except the remaining C-5 and KC-10 aircraft
included in the near-term program.
Discounted at a real rate of 2 percent a year.
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ance goals is minimal. While the C-17 program shows no evidence to date
of any significant technical problem, it is a new aircraft and so would pre-
sent more risk of failure to achieve planned performance.

While the Administration's plan and Alternative I provide an equal
amount of airlift capability, the C-17 would have a number of qualitative
advantages-noted above-that the Air Force believes strongly favor choos-
ing the new plane. In addition, Alternative I might not provide identical
capability at shorter or intratheater distances. It would maintain shorter-
range or intratheater lift at today's level of about 9,000 tons per day,
whereas the Administration's plan would, according to the Air Force, raise
that capability to about 16,000 tons per day.

Despite these important differences, the two approaches are similar in
their fundamental ability to move cargo long distances. For that reason, a
comparison of their costs is revealing.

Costs

Over the next five years, Alternative I would require $0.8 billion more in
investment than the Administration's plan, an increase of 8 percent (see

Summary Figure.
Intertheater Airlift Comparison

1980 1985 1990 1995
Fiscal Year

2000 2005

SOURCES: Congressional Budget Office (for 1987-2005 projections); Department of the Air Force (for
1980-1986 data).
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Summary Table 2). This additional investment is needed because the C-5
and KC-10 aircraft are already in production. Thus, funding for additional
aircraft must be provided quickly if their production lines are to remain
active and efficient. Also, in contrast to the C-17 option, Alternative I
would continue the purchase of substantial numbers of C-130 aircraft, which
adds $1.5 billion to near-term investment costs.

Nonetheless, when examined in terms of total 30-year costs for acqui-
sition, operation, and support of the airlift fleet, Alternative I is modestly
cheaper than the C-17 option, saving $3.7 billion or 3 percent. It is less
expensive in the long run because the lower costs of buying aircraft already
in production more than offset the operating economies of the C-17. To
maintain an adequate supply of trained pilots, however, it might be neces-
sary to operate the C-5 at peacetime rates that are higher than those in
current practice, thereby increasing total costs to $120.6 billion~$2.5 bil-
lion more than the cost for the C-17 approach.

CBO's comparative costs for the C-17 and the alternative C-5/KC-10
plan differ from the analysis presented by the Air Force in its 1983 study.
The Air Force argued that the C-17 approach would be considerably cheaper
in the long run. But the Air Force compared the costs of the C-17 with an
"all C-5" alternative. CBO assumes that KC-10 and GRAF aircraft-
cheaper to buy and operate-would be used to meet less demanding require-
ments for bulk cargo and "oversize" equipment, reserving the C-5s for heavy
equipment. CBO also updated estimates for operation and support, which
affected the relative cost of the two approaches, and discounted future
costs, although doing so proved to be inconsequential.

ALTERNATIVE II: BUY LESS AIRLIFT

Both short- and long-run cost differences between the C-17 and the
C-5/KC-10 approach are not large in percentage terms. If the Congress
wishes to achieve large cost reductions, it will have to consider a smaller
increase in the size of the strategic airlift fleet. To illustrate the costs of
such a plan, CBO analyzed an alternative that would achieve 56 MTM/D
rather than the DoD goal of 66 MTM/D for strategic airlift.

With the lower goal, it makes less sense to produce a new aircraft like
the C-17. The fixed costs of completing its development and opening its
production line would be spread over fewer aircraft, leading to a significant
increase in unit cost. Thus, CBO assumed that the reduced goal of 56
MTM/D would be met by buying more C-5 and KC-10 aircraft and that the
C-17 program would be canceled. Specifically, CBO assumed the purchase
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of 24 additional C-5B aircraft and 40 KG-10 aircraft. Other changes in the
airlift fleet are the same as those under the C-5/KC-10 option (Alterna-
tive I) discussed above.

Capability would gradually improve under this approach, but would
level off at 56 MTM/D in 1991 rather than rising to 66 MTM/D. This lower
capability would not meet estimated requirements in a major war, which
often greatly exceed even the 66 MTM/D goal. Military commanders would
also oppose the lower goal. On the other hand, 56 MTM/D would probably
meet requirements in many lesser conflicts, which are also the most likely
future wars. Moreover, 56 MTM/D would be a very large airlift capability
by historical standards; the United States has never approached airlift capa-
bility of that amount in the past. Current military planning emphasizes the
need to deploy forces quickly, with little warning time, across the globe.
This objective drives airlift requirements to levels never before achieved by
the United States.

Costs under Alternative II would, however, be substantially less in the
long run. Over the next 30 years, discounted costs would be $19.6 billion or
17 percent less than under the Administration's plan.

Alternative II would also realize a reduction in investment cost over
the next five years; over that time period, it would save $2.4 billion or about
24 percent, relative to the Administration's plan. Near-term costs, how-
ever, would still be substantial because, if any C-5 and KC-10 aircraft are
to be bought, they must be bought soon while production lines are still open.

ALTERNATIVE III: EMPHASIZE MARITIME
PREPOSITIONING INSTEAD OF AIRLIFT

If near-term costs are the major issue, the Congress could decide not to
make further improvements in U.S. strategic airlift capabilities beyond
1989. Instead, it could make improvements in U.S. prepositioning.

Specifically, Alternative III would cancel the C-17 program and keep
airlift capability at 48.5 MTM/D. It would instead place the equipment for
an Army mechanized division aboard 12 large maritime prepositioning ships.
Moreover, because some equipment and supplies might need to be moved to
forward positions by air, this option would also acquire 180 additional C-130
aircraft to maintain intratheater airlift capability at the 9,000 tons per day
level currently available.

The effects on costs of substituting these 12 ships for additional stra-
tegic airlift would be substantial. Maritime prepositioning ships have been
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acquired in the past through a lease/charter arrangement. Five-year costs
- - covering the lease of needed prepositioning ships and the purchase of
C-130 aircraft as well as the acquisition of some of the mechanized division
equipment--would equal $4.0 billion, which is 60 percent less than the cost
of the Administration's plan. As the ships become available, equipment to
be prepositioned aboard them could be taken from other uses. Eventually,
the prepositioned equipment would have to be replaced. But the 30-year
discounted costs of Alternative III, which include the purchase of all extra
equipment, as well as full lease costs, would equal $99.7 billion~or 16 per-
cent below those of the Air Force plan.

Substituting maritime prepositioning for airlift does not, of course,
provide equal capability even if the two modes of mobility move the same
number of tons in the same overall period of time. Prepositioning ships take
longer to get initial deliveries to their final destination than aircraft,
which can fly high-priority cargo to a spot quickly. But prepositioning may
result in faster delivery of the entire division. Indeed, it would take the
entire planned C-17 fleet about 18 days to move a mechanized division from
the United States to Southwest Asia. By then, a prepositioned division
would be in combat deployment. On the other hand, ships cannot go where
aircraft can--and this may limit U.S. options. Current tactical aircraft are
of little use in deploying forces since they are unable to carry outsize
equipment. A prepositioning strategy also requires that planners correctly
anticipate where equipment will be needed well in advance of hostilities.
Nonetheless, Alternative III illustrates the major cost advantage of
prepositioning duplicate equipment rather than buying aircraft to move it.

CONCLUSION

According to CBO's analysis, if the 66 MTM/D goal is to be attained, the
differences in costs between the C-17 option and the C-5/KC-10 option are
not large. The long-run savings from the latter are at best about 3 percent
of costs, well within the range of uncertainty for such long-range projec-
tions. The choice between these two approaches probably turns on the
qualitative advantages of the C-17's new design versus the more rapid im-
provements in capability offered by the C-5/KC-10 approach.

Neither of these airlift approaches, however, would greatly reduce
spending over the next five years. These costs can only be avoided if the
Congress considers—as either a temporary or permanent solution-deferring
airlift improvements and relying more on sealift or prepositioning as a
cheaper way to position U.S. military forces.

IF"





CHAPTER I

U.S. AIRLIFT:

REQUIREMENTS VERSUS CAPABILITY

To meet its worldwide security commitments, the United States needs stra-
tegic mobility-namely, the ability to move military forces rapidly from
their U.S. bases to potential trouble spots around the world and to support
these forces once they are deployed. The Air Force and the Navy provide
mobility forces, primarily to support the Army and the Marines. Resources
to buy transport aircraft and ships, however, must compete directly with re-
sources for modern combat aircraft and ships. When resources were limited,
as they were in the 1970s, funds for strategic mobility became especially
scarce. Indeed, until the fiscal year 1983 budget, strategic mobility had not
fared at all well in competing with other military missions for available
budgetary resources.

As a result, in recent years a general consensus developed that the
United States lacked the means to deploy large numbers of combat forces
rapidly. During World War II, Korea, and Vietnam, over 95 percent of U.S.
forces and supplies moved by sea. But the U.S.-flag dry cargo fleet has
declined from over 600 ships in 1970 to about 265 in 1983. II This number
represents a decline in total ship tonnage of about 50 percent.

At the same time as this decline was taking place, the United States
was identifying new parts of the world that it viewed as critical to its
national interests. In addition to its long-standing commitments to the de-
fense of Europe and its allies in the Far East, the United States was assum-
ing additional security responsibilities in Southwest Asia and Latin America.
In light of these new commitments, the Congress believed a growing imbal-
ance was developing between defense requirements and capability for stra-
tegic mobility. For example, in 1980 when President Carter announced the
Carter Doctrine committing the United States to protect the Persian Gulf
with military forces if necessary, the United States had sufficient airlift to
deploy only about a third of the equipment and material that the military
believed would be needed to repulse a threat to the Gulf States' oil fields.

1. Strategic Sealift Division, Office of the Chief of Naval Operations, Strategic Sealift
Program Information (Washington, B.C.: Department of the Navy, April 1985), p. 12.
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MEETING MOBILITY REQUIREMENTS AND GOALS

Over the past years, serious concerns about U.S. mobility have prompted a
series of studies and actions. In 1981, at the request of the Congress, the
Department of Defense (DoD) performed an analysis of mobility require-
ments and current capabilities—the Congressionally Mandated Mobility
Study (CMMS). 2/ This study looked at mobility requirements for a num-
ber of contingencies, including a major conflict in Southwest Asia and the
rapid reinforcement of NATO in the event of war in Europe. As a result of
the study, the Department of Defense recommended increasing U.S. mobil-
ity by adding to all three means of mobility: airlift capability, sealift capa-
bility, and prepositioning of equipment and supplies where they might be
needed.

These three methods, however, do not contribute equally to mobility.
Sealift would continue to provide about 95 percent of all mobility necessary
for the bulk of equipment and to sustain forces in any future major conflict.
But ships are slow, requiring two to four weeks to make deliveries, depend-
ing on the destination. Therefore, they cannot provide the prompt response
that might be necessary in many possible situations. While prepositioning of
equipment and supplies, either on land or in special ships, can speed deploy-
ment, it limits flexibility by committing forces to certain theaters and re-
quires buying duplicate sets of equipment for forces.

Airlift remains the most flexible and responsive way to provide the
mobility that would be needed for immediate wartime response. Transport
aircraft can deliver forces quickly anywhere in the world. But airlift is
expensive; each C-17 will cost $142 million. Moreover, it would take nearly
230 C-17 sorties to move the same amount of cargo that a single $200
million ship can carry. Military planners, therefore, have never considered
buying an airlift fleet to handle more than a small fraction of U.S. mobility
needs. Hence, requirements for airlift to distant areas such as Southwest
Asia are calculated based on the need to deploy relatively light Army and
Marine units-together with supporting tactical aircraft and air defense
systems--to slow enemy advances, seize strongpoints and airfields, and es-
tablish beachheads. This deployment of light units would allow time for
heavier units and supplies to arrive by sea. In the event of a European
conflict, airlift would transport troops and essential equipment to augment
forward deployed and prepositioned forces.

2. Department of Defense, Congressionally Mandated Mobility Study (U), SECRET
(Washington, D.C.: DoD, 1981).
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The CMMS study found that U.S. airlift capability was far from ade-
quate to meet the requirements of a major conflict in either Europe or
Southwest Asia. The study recommended that the United States more than
double the capability of its 1981 airlift fleet, raising the capability from
about 27 million ton-miles per day (MTM/D) to a goal of 66 MTM/D. 3/ The
Department of Defense (DoD) adopted this goal, and the oversight commit-
tees of the Congress generally accepted it as the target for efforts to im-
prove airlift. Nevertheless, the military services do not believe this goal of
66 MTM/D would meet the full requirements for airlift in a major conflict
involving the Soviet Union; instead, they claim, the figure is a compromise
between meeting requirements fully and holding down costs.

RECENT IMPROVEMENTS AND FUTURE PLANS IN AIRLIFT

As a step toward meeting the 66 MTM/D goal, the Administration proposed
a near-term airlift improvement program in the 1983 budget. The program
included the acquisition of 50 C-5B and 44 KC-10A aircraft; it also called
for enhancing the Civil Reserve Air Fleet (CRAF)--commercial aircraft that
have been modified so they can be converted rapidly to military cargo oper-
ations in an emergency. In 1983, the Air Force estimated that the addition
of these new aircraft, coupled with higher levels of support for existing air-
craft, would increase airlift capability to 48.5 MTM/D--or about three-
fourths of the long-term goal--by 1988 (see Figure 1). 4/

Airlift Master Plan

Before deciding how to meet the remainder of the goal, the Congress di-
rected the Air Force to develop a plan for employing existing aircraft and to
evaluate alternatives for increasing airlift capability. The Airlift Master
Plan, released in 1983, was the Air Force's response. 5/ The plan speci-
fically revalidated the Air Force's choice of the C-17~a new, large trans-
port aircraft designed by the McDonnell Douglas Corporation~as the next-
generation of strategic airlifter. The Air Force had originally selected the

3. Ton-miles per day is a common measure that reflects the amount of cargo to be moved,
the distance it must travel, and the time period required to complete the deployment.
Capability of the airlift fleet (in ton-miles per day) is calculated based on the payload,
speed, and utilization rate for each type of aircraft and the number of aircraft available.

4. Revisions of wartime planning factors reduce the Air Force's estimate of capability
provided by the near-term program to 45.4 MTM/D by 1989.

5. Department of the Air Force, Airlift Master Plan (September 1983).
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Figure 1.
Fiscal Year 1989 Airlift Capability
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SOURCE: Department of the Air Force, Airlift Master Plan (September 1983), p. 111-13.

C-17 in 1981 as the eventual replacement for the C-141B aircraft, which
was built between 1964 and 1968 and today represents the majority of
aircraft in the military airlift fleet.

While strongly supported by the Administration, the Air Force's plan to
acquire 210 C-17s has been criticized. 6/ For one thing, it will be an
expensive aircraft; total procurement, research and development, and mili-
tary construction costs will amount to $30 billion, or about $142 million per
plane. Furthermore, because the C-17 is a new aircraft that has never been
produced, procurement will take many years. In fact, the goal of 66 MTM/D
of strategic airlift capability will not be achieved until the year 2000, about
20 years after the need for it was established.

STRATEGIC AND TACTICAL AIRCRAFT CHOICES

The Congress could elect not to continue the C-17 program and, instead,,
pursue other improvements in airlift or mobility. For example, the goal of

6. Jeffrey Record, "U.S. Strategic Airlift: Requirements and Capabilities," National
Security Paper: 2 (Washington, D.C.: Institute for Foreign Policy Analysis, 1986) and
Kim R. Holmes, "Closing the Military Airlift Gap" (Washington, D.C.: Heritage
Foundation, 1986).
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66 MTM/D could be achieved more quickly, and at a comparable cost, by
buying aircraft now in production, such as the C-5 or KC-10, rather than a
newly designed plane. Other analysts have noted that maritime preposition-
ing, while not as responsive as airlift, is dramatically cheaper.

Each of these possible choices has advantages and disadvantages. The
Administration believes the C-17 to be the best choice. Yet, the Adminis-
tration's plan involves important changes in force structure involving other
airlift aircraft and derives much of its savings from these aircraft.

To provide a better understanding of these options, the following para-
graphs offer brief descriptions of the C-17 and other major aircraft in the
U.S. airlift fleet. (See Figure 2. For a more detailed overview, the reader
should also consult Appendix A.)

McDonnell Douglas C-17

The C-17 aircraft has been designed to fill both strategic and tactical airlift
roles. It will be capable of delivering major equipment directly from U.S.
bases to forward areas, thus offering the potential of eliminating the time-
consuming transshipment stage.

In its strategic airlift role, the C-17 will be able to transport "outsize"
pieces of equipment, such as the Ml tank or the Bradley Fighting Vehicle,
over intercontinental distances. Today, only the Lockheed C-5 Galaxy

Figure 2.

U.S. Airlift Aircraft

C-130 C-141B C-17 KC-10 747 C-5

SOURCE: Department of the Air Force.
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(described below) has the ability to move these items. The C-17 will also be
able to carry relatively smaller equipment, such as towed howitzers or
trucks (referred to as "oversize" equipment), as well as bulk cargo, such as
rations or ammunition.

In its tactical airlift role, the C-17's design incorporates special mili-
tary capabilities such as the low altitude parachute extraction system--
which allows cargo to be extracted from the aircraft without the aircraft
actually landing~and the combat offload technique-which allows the cargo
aboard the aircraft to be unloaded without the aircraft coming to a full stop
after it lands.

At its present stage of development, the C-17 aircraft appears capa-
ble of meeting (and in some cases, exceeding) its design requirements. In
addition, the manufacturer will guarantee many of the aircraft specifica-
tions, such as the reliability and maintainability standards, the structural
integrity of the airframe and components, and the takeoff and landing per-
formance. The C-17 also requires a minimal crew-pilot, copilot, and load-
master. But such capabilities are not purchased cheaply. The total cost of
each C-17 is currently estimated to average $142 million.

Lockheed C-5B Galaxy

One alternative for the Congress is to continue buying the C-5B. The
largest aircraft operated by the Military Airlift Command (MAC), it has
somewhat greater intertheater capability than the C-17 but, according to
the Air Force, is more limited in the intratheater role. Like the C-17, it
can carry such outsize cargo as tanks. Indeed, one C-5 can transport two
Ml tanks (the C-17 can carry only one) or six Bradley Fighting Vehicles.

Seventy-seven of the C-5A aircraft, built between 1969 and 1973, re-
main in service with MAC. Acquisition of an additional 50 C-5B aircraft,
which was authorized in 1982, will be completed in 1989. The 50 C-5Bs
currently being procured cost an average of $168 million each (in 1987
budget year dollars). The Lockheed Corporation in January 1986 offered to
sell the Air Force 24 additional aircraft at an average flyaway price of $90
million (in constant 1984 dollars). Based on this offer, CBO estimates that
the unit program cost for the C-5, including initial spares and other support
equipment, would be about $125 million (in 1987 budget year dollars).

McDonnell Douglas KG- 10A Cargo/Tanker Aircraft

Another alternative currently available is the KC-10A. The KC-10A is a
military version of the commercial DC-10 aircraft. It is a three-engine
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widebodied transport that can be operated either as a tanker for aerial
refueling or as a cargo aircraft. Currently, all KC-lOs are operated by the
Strategic Air Command as tankers.

The KC-10A cannot carry outsize equipment such as tanks and heli-
copters. Moreover, the cargo door, which is high on the side of the aircraft,
limits its usefulness as a military transport, since specialized unloading
equipment is required at the destination. Thus, the KC-lOs are best suited
to hauling bulk and certain oversize cargo to main operating bases. In this
role, however, the aircraft is effective; it can transport up to 170,000
pounds of cargo (or 27 standard military pallets) up to 3,800 nautical miles.
The KC-lOAs being acquired in 1987 cost about $63 million each, consider-
ably less than the C -17 or the C - 5B.

Civil Reserve Air Fleet Aircraft

Yet another approach to meeting airlift needs would emphasize increasing
the size of the Civil Reserve Air Fleet (CRAF). In an emergency, commer-
cial aircraft operated by carriers that belong to the CRAF would be avail-
able to transport military cargo. 77 These aircraft include all-cargo or
cargo-convertible versions of the Boeing 707 and 747, and the McDonnell
Douglas DC-8 and DC-10. 8/ The Administration's CRAF Enhancement
Program is currently adding 19 wide-bodied aircraft to the CRAF cargo
fleet by paying for modifications to allow passenger aircraft to be converted
rapidly to cargo operation.

While CRAF aircraft would be critically needed in a major war as
carriers of bulk material and people, their capabilities are seriously limited.
To be carried by these aircraft, equipment must be loaded on pallets. None
of the aircraft can carry outsize cargo, and only the 747 and the DC-10 can
carry oversize cargo. Also, none of these CRAF aircraft is air-refuelable.
Thus, their operation to remote areas could be restricted by another coun-
try's refusal of landing or overflight rights.

7. The CRAF program also includes over 200 commercial passenger aircraft that would
be used to transport troops to combat theaters.

8. These aircraft are capable of long-distance international cargo missions. Other aircraft,
such as the Boeing 727 and 737 and the McDonnell Douglas DC-9, also belong to the
CRAF cargo program and would be used for domestic or short-distance international
missions in an emergency.

63-666 0 - 8 6 - 2





CHAPTER II

THE ADMINISTRATION'S PLAN

FOR AIRLIFT IMPROVEMENTS

To meet the goal of 66 million ton-miles per day (MTM/D) of intertheater
airlift capability, the Administration plans a significant expansion of its
airlift forces. It intends to finish developing and buy 210 new C-17 aircraft
over the 1988-1998 period, at a cost of $29.3 billion. In addition to acquir-
ing the C-17, the Administration intends to make a number of other signifi-
cant changes in force structure that would affect the active and reserve
forces as well as the cost of the airlift program.

PLANNED CHANGES IN FORCE STRUCTURE

As a result of the near-term airlift improvement program approved by the
Congress in 1983, the Air Force's strategic airlift forces will, by 1989, in-
clude 66 C-5As, 44 C-5Bs, 57 KC-lOAs, and 234 C-141Bs (see Table 1). II
In addition, some 500 C-130 tactical airlifters are now available in active,
Air National Guard, and Air Force Reserve squadrons.

Changes in Aircraft

To arrive at the planned force structure for the year 2000, the Administra-
tion contemplates major changes in airlift forces. Although it plans no
further purchases of C-5Bs or KG-10s after 1987, it will add 180 new C-17s
to the force structure by the year 2000. 2/ These C-17s will serve as the
backbone of the military airlift operating fleet, replacing the C-141 in that
role by the end of the next decade. Fifty-four older C-141s will be retired,

1. These counts are based on primary aircraft authorized (PAA), and exclude backup and
trainer aircraft. From the total force of 77 C-5A aircraft, for example, it is estimated
that 66 will be available at any given time to perform the airlift mission. The Air Force
determines the total number of aircraft to be acquired based on the number necessary
to support primary missions and those necessary for training and backup inventory.

2. Of the 210 aircraft, 30 are for training and backup inventory. Thus, the number of
primary aircraft available to perform airlift missions is 180.
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and the peacetime operating rate of the remaining 180 of these aircraft will
be reduced by 50 percent.

This reduction in peacetime operations of the C-141s will be achieved
by assigning only two crews per plane versus the current four crews. It will
also allow the C-141 aircraft to continue in the force until about the year
2010 without exceeding their 45,000 flying hour estimated service life.
Thus, by the year 2000, the strategic airlift force would gain 180 new and
more capable aircraft, lose 54 considerably older and less capable aircraft,
and thereby have a net increase in airlift capability of 36 percent.

In addition, the Administration's plan would reduce the number of tac-
tical aircraft, which are designed to carry cargo over relatively short
distances within a given combat theater. The Administration plans to retire
180 of the oldest C-130 tactical airlifters, which are considerably less ca-
pable and more expensive to maintain than the newer C-130E and C-130H
models. The retirement of these airlifters would reduce the C-130 fleet by
about one-third, to 324 aircraft. According to the Administration, this loss
in tactical airlift capability would be offset by the ability of the C-17 to
deliver equipment directly to forward operating areas, thereby helping to
meet tactical airlift requirements. Other analysts have noted, however,
that having a fewer number of tactical aircraft may limit the flexibility of
theater commanders.

Transfer of Equipment and Missions to the Reserve Forces

Traditionally, airlift squadrons in the part-time air reserve forces (the Air
National Guard and Air Force Reserve) have had only tactical aircraft-
primarily C-130s, as well as smaller numbers of other aircraft. The planned
one-third reduction in C-130 forces would eliminate many tactical squad-
rons, mostly those manned by reservists.

To offset the reduction, the Air Force has initiated a program of
transferring aircraft to the reserve forces, who will assume new responsibil-
ities for strategic airlift. Forty (PAA) C-5A aircraft will be transferred by
1989, as will 16 (of an eventual 80) C-141B aircraft. In addition, 48 of the
180 (PAA) C-17s will go directly to air reserve forces, so that by the year
2000 all three types of strategic airlifters will be present in the reserve
forces' inventory. Reserve associate squadrons, in which reservists share
responsibility for operating and maintaining equipment belonging to an ac-
tive squadron, will continue to share equipment with active C-5 and KC-10
squadrons, and some C-17 squadrons. These shifts affect both capability
and costs.
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Figure 3.
Intertheater Airlift Capability: The Administration's Plan
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SOURCES: Congressional Budget Office (for 1987-2005 projections); Department of the Air Force (for
1980-1986 data).

Quantitative Improvements in Airlift Capability

The Administration's plan will generate a gradual improvement in airlift
capability, probably reaching the 66 MTM/D goal for intertheater airlift by
the year 2000 (see Figure 3). The Air Force, however, is modifying some of
the factors that determine estimates of airlift capability, and such changes
could alter these results. In addition to increasing intertheater capability,
the Administration's plan will also improve intratheater or tactical airlift
capability.

Improvements in Capability

The Air Force currently estimates intertheater airlift capability to be about
35 MTM/D. By 1989, when all the C-5Bs and KC-lOs will have been deliv-
ered, capability will increase to 48.5 MTM/D. 3/ The 180 new C-17s would
add 27.4 MTM/D of intertheater capability to this base, which would actu-
ally raise capability to some 76 MTM/D if other changes were not planned.

3. The estimate of 48.5 MTM/D is based on a 12.5 hours per day utilization rate for military
airlifters and 10 hours per day for GRAF aircraft.
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The Administration's plan to retire the 54 C-141B aircraft, together with
the 50 percent reduction in crews for the remaining 180 C-141B aircraft,
will reduce the contribution of these aircraft to total airlift capability by
about 10 MTM/D. Thus, the net gain just meets the 66 MTM/D goal.

Uncertainties in Intertheater Estimates. The 66 MTM/D is an estimate that
depends on numerous planning factors. The Air Force is currently modifying
those factors in ways that mean that the Administration's plan may not fully
meet the 66 MTM/D goal.

Actual wartime airlift capability is uncertain. As is often true of
wartime planning, estimates depend on a combination of facts and assump-
tions. Planners distinguish between "surge capability"--the amount of airlift
a force can generate during the initial days of intense mobilization activity
--and "sustained capability"-the amount of airlift activity sustainable in
the longer term. The 66 MTM/D goal is for surge capability, which includes
the major deployment of units and their equipment from the United States
to combat theaters. Surge capability is higher than sustained capability be-
cause planners assume that both machines and their crews can operate at
higher rates for a short period by deferring routine maintenance and crew
time-off until the emergency is past. The focus of this study is on surge
capability, which is the critical factor for airlift planning.

Capability estimates for an aircraft depend on a number of factors,
including:

o Cargo capacity (floor space, volume, and weight);

o Mix of cargo being carried, whether it is dense cargo (like am-
munition) or relatively light equipment requiring a large floor
area;

o Speed of the aircraft;

o Utilization rate (a fleetwide average of the number of flying
hours per day it can generate);

o Availability of spare parts and maintenance facilities; and

o Number of flight crews assigned per plane.

The first four factors—size, cargo mix, speed, and utilization rate-are usu-
ally combined to determine the highest feasible aircraft productivity in ton-
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miles per day. Thus, a C-5B carrying an average of 69 tons at a speed of
423 nautical miles per hour and flying 12.5 hours per day generates 171,000
ton-miles per day of capability. The 12.5 hours per day is labeled the "ob-
jective rate" and is the figure used for force planning. This rate would be
reduced if the supply of spare parts was inadequate to sustain it, if mainte-
nance personnel or facilities were limited, or if the number of trained flight
crews were insufficient. For example, four separate crews, or a total of 26
personnel, are estimated to be needed per C-5B to maintain operations at
the 12.5 hours per day rate during the surge period.

The most controversial factor in estimating capability is the wartime
objective utilization rate--the number of hours per day the aircraft can fly.
Before 1974, the rate was simply set at 10 hours per day for planning pur-
poses, and the requirements for crew, maintenance, and parts were com-
puted based on that assumption. In 1974, Secretary of Defense Schlesinger
directed the Air Force to raise the rate to 12.5 hours per day, thereby
raising total airlift capability by 25 percent without buying one new air-
craft. As a result, crews and maintenance personnel had to be increased to
sustain the higher figure. Utilization rates for the C-5A/B, the C-141, and
the KG-10 in this study, as well as the Air Force's Airlift Master Plan,
adopt this figure of 12.5 hours per day.

The productivity of the C-17, however, is calculated by the Air Force
based on an average rate of 15.65 hours per day of operation. The Air Force
bases this higher rate on the low maintenance man-hours per flight hour
specified in the C-17 contract. It also believes that special features of the
new aircraft-such as its advanced thrust reverser, which allows the plane to
unload in a crowded area-will expedite loading and unloading the aircraft,
thereby limiting time spent on the ground.

While this productivity rate is higher than any previous rate used by
the Air Force in airlift planning, the 15.65 figure is comparable to the best
rates achieved by some commercial airlines in long-haul cargo opera-
tions. 4/ It is uncertain, however, whether this rate could be achieved under
wartime conditions, and to what extent it would be reduced by making deliv-
eries to forward areas.

The Air Force and the Department of Defense have performed analy-
tic simulations of deployment, based on the actual units and cargo loads that
would be delivered by air in a crisis. These studies suggest that the objec-

4. During the Vietnam War, several commercial carriers achieved such rates not just for
a month but for over a year of operations. This information is based on airline operating
statistics compiled by the McDonnell Douglas Corporation.
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tive rates used for both the C-17 and other aircraft might be too high. In
fact, in part because of these findings, the Air Force has already lowered its
objective rate for the C-5 from 12.5 to 11.0 hours per day. In its forth-
coming review of airlift needs, the Air Force may also reduce the planned
utilization rate for the C-17.

Reductions in utilization rates will mean that, in the absence of any
offsetting changes, the Administration's plan will not meet the goal of 66
MTM/D. Eventually, that could mean that the Air Force will need to pro-
cure more than 210 C-17 aircraft. On the other hand, other changes in
factors could offset these reductions in utilization rates. Changes in utili-
zation rates could also alter the relative effectiveness of the C-17 when
compared with alternatives like the C-5. (See Chapter III for a discussion
of these issues.)

Uncertainties in Intratheater Capability. The current tactical airlift fleet is
capable of delivering some 9,000 tons of cargo per day, according to as-
sumptions used in the Airlift Master Plan. Retiring 180 C-130s without
replacing them would reduce this figure by one-third. The Administration,
however, argues that the direct-delivery capability of the C-17~the ability
to deliver cargo to small airfields-will effectively raise total intratheater
airlift capability to 16,000 tons per day. 5/

Calculations leading to this figure, however, are questionable. In par-
ticular, when calculating the C-17's intratheater capability, the Air Force
assumes the same tonnage as for intertheater missions. This assumption,
however, may overstate its contribution, since much of the C-17's cargo
space might be wasted in tactical missions. Combat experience in Vietnam
suggests that tactical airlift missions involved relatively small, though high
priority, payloads. On the other hand, one can argue that, since no aircraft
with the C-17's combination of pay load and performance was available in
Vietnam, generalizations from that experience are of limited value in plan-
ning for the use of tactical airlifters in the event of any future conflicts.

Qualitative Improvements

The C-17 would also provide qualitative improvements that the Air Force
believes are as important as its quantitative contributions. As was noted in
Chapter I, the C-17 combines the heavy lift capability of a long-range
transport with a tactical ability to deliver cargo to forward areas. It also

5. Department of the Air Force, A irlift Master Plan, p. V-9.
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needs only a minimal crew and, assuming the aircraft performs to specifica-
tions, will achieve better reliability and require less maintenance than exist-
ing strategic airlift aircraft.

COSTS OF THE C-17 PROGRAM

The C-17 program requires careful consideration of both near-term and
long-term costs.

Near-Term Costs

Funding for the C-17 in the five-year defense program is substantial. Over
the next five years, the Administration expects to request $10.1 billion in
constant 1987 budget dollars (see Table 2). This total includes $2.9 billion
for continued development and testing of the aircraft and $7.1 billion to
procure the first 22 aircraft, starting in 1988. Also, CBO estimates about
$0.1 billion will be required to add four aircraft to the CRAF.program.

This spending, about $2 billion to $3 billion per year, would continue
the higher level of support for airlift begun in 1983 with Congressional ap-
proval of the near-term airlift improvement program. The funds for airlift
in the 1987 budget request, for example, are $2.9 billion, of which $2 billion
is to complete the C-5B program, $0.1 billion is the final payment on the
KG-10 acquisition, and the remaining $0.8 billion is for long-lead procure-
ment and continued development of the C-17.

Total Program and Unit Costs

Near-term costs are only part of the C-17 financial story. The cost to
complete the C-17 program is currently estimated at $29.3 billion (see
Table 2). Total program costs are $29.9 billion or $142 million for each
aircraft. Moreover, the Air Force estimates that flyaway cost (which ex-
cludes research and development funds, initial spares, training equipment,
ground support equipment, and other nonaircraft costs) will average $103
million per plane. This latter figure compares with current flyaway costs of
$63 million for the KG-10 and $108 million for the C-5B.

Long-Term Costs of the Administration's Plan

Although near-term costs are important, lo-ng-term costs cannot be ignored
when considering airlift. After all, aircraft procured today will probably



TABLE 2. THE C-17 AIRLIFT PROGRAM: ACQUISITION COSTS o
(By fiscal year, in billions of 1987 budget year dollars) •§

Total To Total
Category 1987 1988 1989 1990 1991 1987-1991 Complete Program

Research and
Development 0.6 0.9 0.7 0.4 0.3 2.9 0.3 3.2

Procurement 0.2 1.3 1.2 1.8 2.5 7.1 18.8 25.9 §
3

TotalCost 0.8 2.2 1.9 2.2 2.8 10.0 19.3 a/ 29.3 a/ <D-

Q
SOURCE: Congressional Budget Office from Department of Defense Selected Acquisition Reports.

•a
a". Includes $158 million in military construction costs not shown separately. Excludes about $660 million for research and

development done before 1987.
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the C-5B and KC-IOA aircraft and the lower flying hours associated with
aircraft assigned to the Air Reserve Forces. The Air Force chooses to limit
peacetime use of the C-5 because of its high O&S cost per flying hour. New
pilots leaving training programs are assigned to aircraft that are cheaper to
fly; only experienced senior pilots, who need less flying hours to maintain
proficiency, are assigned to the C-5.

KC-IOA pilots (about 40 percent of whom are reservists) also fly
fewer hours. The Air Force does not maintain a training squadron for the
KC-IOA, but relies instead on a simulator training program to familiarize a
pilot with the aircraft and achieve a basic level of proficiency. Final train-
ing and qualification of pilots is conducted in operational squadrons.

By contrast, the Air Force intends to follow an ambitious peacetime
flying hour program for the C-17. Each aircraft will fly on the average of
3.8 hours per day or nearly 1,400 hours per year. (Each C-5A currently
averages 774 hours per year.) The Air Force reasons that this is necessary
to provide adequate flying time for the five crews assigned to each opera-
tional aircraft. These crews would include inexperienced pilots who need
additional flying time to gain experience and proficiency.

Figure 4.

Operation and Support Costs Per Aircraft
15

13

e

C-5B

C-17

C-141B

J I I I I I I I I
300 500 700 900

Annual Flying Hours

1100 1300 1500

SOURCE: Congressional Budget Office estimates based on data supplied by the Department of the
Air Force.
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TABLE 3. OPERATION AND SUPPORT COSTS
FOR VARIOUS AIRCRAFT

Aircraft
Type

C-5A

C-5A

C-5B

C-5B

C-17

C-17

C-17

C-141B

C-141B

C-141B

C-141B

KC-10A

C-130E/H

C-130E/H

Number and
Type of Crews
Per Aircraft

2 active/
2 res. assoc.

4 reserve

2 active/
2 res. assoc.

2 active/
2 res. assoc.

5 active

3 active/
2 res. assoc.

5 reserve

2 active/
2 res. assoc.

2 active

4 reserve

2 reserve

2 active/
1.5 reserve

2 active

2 reserve

Average
Flying Hours

(Per year)

774

584

774

1 , 176 a/

1,397

1,397

938

1,176

810

720

358

819

719

468

Annual Operation &
Support Cost
(In millions

of 1987 dollars)

10.9

8.2

10.0

12.7

8.6

7.6

4.8

6.1

4.4

3.5

2.2

4.8

3.1

1.7

SOURCE: Headquarters, Military Airlift Command (adjusted to 1987 dollars by the
Congressional Budget Office).

a. Higher flying hours if each C-5B were required to support same number of pilots in force
as the C-141.
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These assumptions push up the cost of the C-17 relative to the C-5
and KC-10A. (For a more complete discussion of their implications, see
Chapter III.)

Results of the Administration's Plan

CBO estimated the total discounted life-cycle cost of the airlift program
for the 30-year period of 1987 through 2016. It chose a 30-year period to
allow enough time for differences in operation and support costs to become
significant factors in the total. Discounted at the rate of 2 percent per
year, to provide a comparable figure to near-term spending, the Administra-
tion's plan yields a total cost of $118.1 billion, or an average cost of $3.9
billion per year over the 30-year period. 7/ This figure includes the savings
associated with the retirement of 54 C-141Bs and 180 C-130s. It represents
an increase of $30.1 billion, or 34 percent over the cost simply to operate
the 1989 airlift fleet. The Administration's plan, however, achieves the goal
of 66 MTM/D by the year 2000, an increase of 36 percent over the 1989
airlift level of 48.5 MTM/D. It also modernizes the intertheater airlift fleet
and adds considerably to intratheater airlift capability.

7. The 2 percent rate represents CBO's current estimate of the real (inflation-adjusted)
long-term interest rate. Appendix B examines the sensitivity of the long-run cost
comparisons to the choice of discount rate.
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CHAPTER III

ALTERNATIVE PROGRAMS

TO IMPROVE STRATEGIC MOBILITY

There are alternative approaches to the Administration's plan that would
either cost less or add to capability faster. All of them are built on the
near-term program of airlift improvements—already funded-that would
achieve an airlift capability of 48.5 MTM/D by 1989.

For example, the time required to achieve the goal of 66 MTM/D could
be shortened by six years if the Congress canceled the C-17 program and
continued to purchase the C-5B and KC-10A instead. This alternative
would require less total funds for procurement, but would save relatively
little overall once operating costs are considered.

Alternatively, the Congress could defer attaining the 66 MTM/D goal,
at least within this century, and accept a lower level of airlift capability. A
more limited acquisition of C-5s and KC-lOs would achieve an intertheater
airlift capability of 56 MTM/D by the year 1991. Not only would this alter-
native avoid acquisition costs, but the smaller airlift fleet would result in a
lower annual cost for operation and support.

Finally, additions to maritime prepositioning would offer the least ex-
pensive way to increase strategic mobility. This third alternative would
maintain the 48.5 MTM/D of airlift capability available by 1989, and direct
additional spending to maritime prepositioning squadrons. It would also
offer significant budgetary savings in both the near and long term. U.S.
capability would, however, be more limited under this approach since it
lacks the flexibility and rapid responsiveness that additional airlift would
provide.

ALTERNATIVE I: ACHIEVE AIRLIFT GOAL EARLIER

If the Congress wished to achieve the 66 MTM/D airlift goal earlier, it could
continue to purchase the C-5B Galaxy aircraft and the KC-10A--both of
which are in production~and expand plans for using commercial cargo air-
craft such as the Boeing 747 or the unmodified DC-10. Under this alterna-
tive, the 66 MTM/D airlift goal would be achieved by 1994~six years earlier
then under the Administration's plan (see Figure 5). This earlier gain could

'"""ITT'
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be important if the airlift deficiency is as critical to U.S. warfighting
capability as theater commanders claim. This alternative, however, would
not achieve the Administration's goals for force modernization.

Specifically, 70 additional C-5Bs would ensure sufficient capacity to
transport outsize cargo and, in fact, the C-5B is the only U.S. aircraft with
this capability currently in production. But the C-5 is expensive to operate
in peacetime. Therefore, the most cost-effective way to increase capability
to transport bulk and oversize cargo is either through the GRAF program,
which uses commercial cargo aircraft, or through the purchase of additional
KC-10 aircraft. This alternative, then, would also buy 66 KG-10 aircraft
and add 31 aircraft to the GRAF program. In addition, since the Air Force
does not intend to employ the C-5B in the forward delivery role and since
the KC-10 and GRAF aircraft require large improved runways not usually
found in forward combat areas, this option would buy 180 new C-130H air-
lifters to replace the aging C -130 aircraft the Air Force plans to retire.

Alternative I would retire 54 C-141B aircraft just as in the Adminis-
tration's plan. Under this approach, however, the remaining 180 C-141s
would be kept at their current capability by retaining the four crews cur-
rently assigned to each aircraft rather than reducing the number of crews to

Figure 5.
Intertheater Airlift Comparison

70

60

= 40
|

i
30

20

Alternative I

~ "̂ Administration's Plan

1980 1985 1990 1995 2000 2005
Fiscal Year

SOURCES: Congressional Budget Office (for 1987-2005 projections); Department of the Air Force (for
1980-1986 data).
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two per aircraft, as the Administration plans to do. I/ The service life of
each C-141 would also be extended from the current level of 45,000 flying
hours to 60,000. This increase would most likely require rehabilitation of
the engines and other maintenance to the airframe.

Increases in Capability

As noted above, Alternative I would meet the goal of 66 MTM/D by 1994.
The 70 new C-5Bs would add 11 MTM/D of outsize capability, while the 66
KG-10s would provide 6 MTM/D to meet bulk and oversize requirements.
The 31 commercial aircraft added to the CRAF program would effectively
replace the 54 C-141s to be retired. Should the Air Force lower its utiliza-
tion rate for the C-5, however, total capability under this approach would
not meet the goal.

Near-Term Costs

Achieving the airlift goal earlier would cost more in the near term than the
Administration's option. Alternative I procures 48 C-5 aircraft, 32 KC-10
aircraft, and 75 C-130 aircraft during the next five years at a cost of $9.9
billion (see Table 4). Extending the service life of the C-141 fleet to
60,000 hours and increasing the size of the CRAF fleet will add an addi-
tional $1 billion for a total cost for this option of $10.9 billion.

CBO based its estimates of aircraft prices on firm offers by con-
tractors where possible. The Lockheed Corporation recently offered to sell
the Air Force 24 additional C-5B aircraft at an average flyaway cost of
$108 million (at 1987 budget prices). The KC-10 aircraft averages about
$63 million apiece. The KC-10 is currently being acquired through a multi-
year contract that incorporates an economic price adjustment (EPA) clause
to price each year's deliveries. CBO based its estimates of the cost of
additional KC-10 purchases on a McDonnell Douglas proposal to extend the
KC-10 procurement with a similar multiyear contract.

Costs for the enhanced CRAF program were estimated at $0.6 billion
over 1987 through 1991 and $1.0 billion for all 31 aircraft. Part of these
funds would pay for modifications to wide-body passenger aircraft that

1. Each active force C-141 squadron has 36 crews for its 18 primary aircraft. Associated
with the active squadron and using its equipment is an Air Force Reserve squadron
(36 crews), making a total of 72 crews, or four per aircraft. The Air Force plan would
transfer the C-141 equipment to the reserve squadron as new C-17 aircraft became
available to equip the active squadron.
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would allow them to be converted quickly to cargo freighters in an emer-
gency. Because these modifications add weight and increase fuel consump-
tion, the total cost also includes a payment to the aircraft owners to com-
pensate for higher operating costs.

Total Program Costs

Procurement for this program would continue beyond the next five years.
As noted above, this option would eventually purchase 70 C-5Bs, 66 KC-lOs,
and 180 C-130Hs (the latter replacing the 180 C-130 aircraft to be retired).
Procurement programs for these aircraft at current prices results in a total
acquisition cost of $17.6 billion over the 1988-1994 period (see Table 4).
This amount is 40 percent less than the $29.3 billion CBO estimates would
be spent on the Administration's plan.

Total Life-Cycle Costs

Since life-cycle costs include both acquisition and operating and support
costs, they provide a better picture of the true cost of this alternative.
CBO estimates that Alternative I would result in a total discounted life-
cycle airlift cost of $114.4 billion over the 1987-2016 period. 2/ This figure
is $3.7 billion, or 3 percent, less than the $118.1 billion cost of the Adminis-
tration's plan.

These results differ from Air Force estimates published in 1983, which
found the C-5 approach to be more expensive. The main reason for the
difference is that the Air Force examined an "all C-5" alternative. The
alternative CBO examined would buy some C-5s needed to carry outsize
cargo but also cheaper KC-lOAs and CRAF aircraft that could carry other
types of cargo. Since 1983, assumed costs to buy and operate the various
aircraft have changed~the C-5B became cheaper to buy and the projected
cost to operate the C-17 increased. Declining fuel prices have also lessened
the cost advantage of the C-17 over the C-5.

The CBO estimate for this plan assumes current operating hours for
the new C-5Bs and Air Force estimates for manning. But both of these
assumptions are subject to variations that could alter results.

Personnel Costs. The Air Force estimated that choosing the C-17 (the
Administration's plan) would result in a net reduction of 3,366 personnel. In

2. This estimate uses a 2 percent discount rate. Appendix B compares the long-term costs
at other discount rates.
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contrast, Alternative I requires an increase of 9,000 personnel, resulting in
a total difference of about 12,400 positions between the two plans. Much of
this difference results from the Air Force's plan to reduce the number of
C-130 tactical airlift aircraft to 342, which eliminates 7,020 positions. Al-
ternative I would retain these positions.

The Air Force may change its plan to retire 180 C-130 aircraft with-
out replacing them. (DoD is currently reevaluating the intratheater airlift
requirement.) Thus, although the Air Force claims that the forward-de-
livery capability of the C-17 will more than offset the loss of the C-130s,
additional intratheater capability may still be necessary to meet higher DoD
requirements. If so, retaining the C-130s would eliminate some or all of the
projected personnel savings that would accrue with the Air Force plan, and
would reduce the difference between it and the CBO alternative plan. On
the other hand, if DoD decides on a requirement for greater intratheater
airlift than exists today, more C-130s than are assumed in this alternative
would be required.

C-5 Operating Costs. Choosing the C-5 instead of the C-17 may lead to
higher operation and support costs. Currently, the Air Force restricts the
flying hours of the C-5-because of its higher per hour cost~and generates
most of the operational flying needed to give its pilots experience in C-141s
and C-130s. Were the C-17 program to be canceled and C-5s bought in-
stead, it would be necessary-the Air Force contends—to increase average
peacetime flying hours for the C-5 from 774 hours per year to 1,176 hours-
the same rate as the C-141 is operated currently--in order to maintain an
adequate flying hour program. This change would increase the annual opera-
tion and support cost per aircraft by $2.7 million, or 27 percent, and would
increase the discounted total cost of Alternative I to $120.6 billion, $2.5
billion more than the Administration's plan. The Air Force might, however,
meet its personnel needs in other ways, such as continuing to operate the
C -141 fleet with four crews per aircraft, as Alternative I assumes.

Thus, Alternative I, which achieves wartime capability equal to the
Administration's alternative six years earlier, would save about 3 percent
relative to the Administration's plan. Under different assumptions about
C-5 operations, however, Alternative I might cost more than the Adminis-
tration's plan.

ALTERNATIVE II: ACCEPT A LOWER AIRLIFT GOAL

Alternative I would clearly not greatly reduce airlift costs, which may be
necessary in a period of fiscal restraint. CBO's second alternative, there-
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fore, lowers costs more substantially by building up long-range airlift capa-
bility only to 56 MTM/D, rather than to the Administration's goal of 66
MTM/D. Under this alternative, the Air Force would buy C-5 and KC-10
aircraft rather than the C-17. Since a smaller number of aircraft are
needed in order to meet the 56 MTM/D goal, it is more effective to buy
existing types of aircraft than to complete development and build a new air-
craft such as the C-17.

Are 56 MTM/D Enough?

Estimates of military requirements are inherently uncertain, depending as
they do on the uncertain nature of future conflicts (for example, the loca-
tion of the threat, the speed of response, the type of forces required, and so
forth). Nonetheless, one can examine the 56 MTM/D figure in terms of
current estimates and history.

Major Scenarios. Estimated airlift requirements in the early days of a major
conventional conflict involving the Soviet Union might greatly exceed even
the Administration's goal of 66 MTM/D. The Congressionally Mandated
Mobility Study examined airlift requirements for several scenarios. An
all-out war in Europe might well require 479,000 tons of cargo in a 15-day
period, or a capability of about 112 MTM/D. A demanding war in Southwest
Asia could require the delivery of 206,000 tons of equipment and material
within the first 15 days, a rate of about 96 MTM/D.

Perhaps because of these large potential needs, theater commanders
would not support lowering the goal to 56 MTM/D. General Bernard Rogers,
Commander in Chief of the U.S. European Command, has said that, in the
face of a large conventional attack, early reinforcement would be crucial
for avoiding the necessity to escalate to the use of nuclear weapons. 3/
While a smaller airlift force would eventually deliver the needed tonnage, it
would not achieve the delivery schedule that theater commanders believe
necessary to counter the threat.

Lower-Intensity Conflicts. A smaller airlift force would meet requirements
in more limited or less intense wars, indeed the most likely future conflicts.
In general, the likelihood of any given level of conflict is inversely related
to its intensity (see Figure 6). As General Nutting (formerly Commander in

3. General Bernard Rogers, statement before the Committee on Armed Services, United
States Senate, March 12,1986, p. 7.



ilii

30 IMPROVING STRATEGIC MOBILITY September 1986

Figure 6.

"Spectrum of Conflict" Approach to Force Planning
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SOURCE: Department of the Army.

Chief, U.S. Readiness Command) points out, "Since World War II, we have
been involved in well over 200 contingency operations-operations consider-
ably short of war, many of which required a military response of some di-
mension. ... Throughout the world today there are 40 conflicts in progress.
Thirty-five of these fall into the Low-Intensity Category." 4/

Recent history and projections suggest that existing airlift assets are
more than adequate to deal with these low-intensity conflicts, as was de-
monstrated in the Grenada operation and United States support to Israel
during the 1973 war. Moreover, should deployment of forces to Central
America become necessary, the capability of existing airlift would be suf-
ficient since distances are so relatively short. A separate problem is the
limited number of airfields in the region. Airfield saturation, not airlift
capability, would constrain cargo movement in Central America. This
problem argues for using the C-17 for this type of conflict since the C-5
would operate less efficiently on small airfields.

Capability in Previous Conflicts. This nation has never maintained an airlift
force with a capability anywhere near as great as 66 MTM/D. By the end of

4. Wallace H. Nutting, "Strategic Mobility: A Puzzle Which Must Be Solved," Government
Executive, vol. 17 (January 1985), p. 26.
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World War II, for example, the Air Transport Command (predecessor to to-
day's Military Airlift Command) had over 3,700 aircraft and was moving just
under 100,000 tons of cargo and mail per month on long- and short-haul
missions. 51 But because these missions averaged less than 1,000 miles at
speeds of less than 200 nautical miles per hour, the capability of this force
(by the modern measure) probably would not have exceeded 5 MTM/D. 6/
Needless to say, the aircraft of the time had little capability to carry equip-
ment, and loading and unloading cargo was slowed by the lack of a standard
pallet system.

In 1969, near the peak of the Vietnam War effort, the Military Airlift
Command (MAC) moved over six billion ton-miles of cargo, or about 16
MTM/D, counting both inbound and outbound traffic. 7/ An example of
deployment more comparable to a surge effort, however, is that of the 101st
Airborne Division in 1967, when approximately 10,000 troops and 5,000 tons
of cargo were transferred from Fort Campbell, Kentucky to Bien Hoa, Viet-
nam. This effort required 413 airlift sorties over a 43-day period, a rate
(for cargo only) of 1.1 MTM/D. 8/ A more intensive rate of activity was
recorded in 1968, when 6,000 troops and 3,500 tons of cargo were redeployed
to Korea within a 10-day period as a result of the Pueblo incident, a rate of
nearly 3 MTM/D. 9/

While the Vietnam War represented a substantial conflict that ap-
peared to involve low rates of airlift, surge requirements cannot be deter-
mined from the Vietnam experience, since U.S. entry into the theater was
incremental. It is clear, however, that once the surge period of deployment
is over, sustaining requirements for airlift are unlikely to exceed 35
MTM/D. 10/ This figure is less than the amount of sustained airlift capa-

5. W. F. Craven and J. L. Gate, The Army Air Forces in World War II: Volume VII, Services
Around the World (Washington, B.C.: Office of Air Force History, 1983), p. 19.

6. James P. Crumley, Jr., Intertheater Airlift: What's There To Do Once the SEALOC
Closes? (Washington, D.C.: Industrial College of the Armed Forces, 1986), p. 30.

7. U.S. Department of the Air Force, History of the Military Airlift Command, 1 July 1969-
30 June 1970, vol. I (Washington, B.C.: January 1971), p. 18.

8. Kenneth Patchin, "Strategic Airlift," Chapter X of The United States Air Force in
Southeast Asia, Carl Berger, ed. (Washington, B.C.: Office of Air Force History, 1977),
p. 197.

9. Ibid.

10. Crumley,Intertheater Airlift, p. 83.
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bility that will be available when all the C-5Bs and KC-lOs already ordered
are delivered.

Capability and Cost

If the Congress judged that 56 MTM/D were an adequate goal, it could
proceed with this alternative, which would mean canceling the C-17 pro-
gram and buying C-5B and KC-10A aircraft instead, though in smaller
quantities than those considered for Alternative I. Specifically, Alterna-
tive II would require purchasing an additional 24 (21 PAA) C-5Bs and 40 (36
PAA) KC-lOAs, as well as extending the useful service life of 180 of the
C-141s. In addition, 31 more wide-body aircraft would be added to the
CRAF program and 180 C-130s would be replaced, just as in Alternative I.
(Other mixes of aircraft are possible as well; the plan CBO devised was
based on actual offers by the manufacturers where possible.)

Alternative II would achieve 56 MTM/D of capability by 1991 (see
Figure 7). Added capability would come equally from the two types of
aircraft (as 21 C-5Bs and 36 KC-lOs each would provide 3.6 MTM/D of
intertheater capability).

Figure 7.
Intertheater Airlift Comparison: Lower Airlift Goal

1980 1985 1990
Fiscal Year

1995 2000 2005

SOURCES:' Congressional Budget Office (for 1987-2005 projections); Department of the Air Force (for
1980-1986 data).
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One clear finding of CBO's analysis is that, if the Congress elects a
lower goal for airlift than the 66 MTM/D, it should reexamine the need for
the C-17. For example, if the goal were 56 MTM/D, only 132 C-17s would
be needed. At this lower production figure, their average total program
cost would be about $175 million, 23 percent greater than under the Admin-
istration's alternative. In other words, the C-17 would be significantly less
cost effective in the intertheater role if the airlift goal were lower.

Total program cost for Alternative II is $10.7 billion, of which $7.7
billion would be spent over the next five years (see Table 5). Because this
option would result in a smaller airlift fleet, costs to operate and support
the entire fleet would be less than under the Administration's plan. CBO
estimates the total discounted life-cycle cost of this option to be $98.5
billion. This figure is $19.6 billion less than the life-cycle cost of the Ad-
ministration's plan, or a reduction of about 17 percent.

ALTERNATIVE III: EMPHASIZE MARITIME
PREPOSITIONING INSTEAD OF AIRLIFT

While Alternative II cuts long-term costs, it only modestly reduces costs in
the next few years. One way to do this, while also achieving large reduc-
tions in long-term costs, is through maritime prepositioning.

Prepositioning means placing unit equipment and initial supplies within
the combat theater, and represents another way to meet mobility require-
ments. It eliminates the need to buy strategic airlift or sealift assets to
move the items. In the event of a crisis, unit personnel and any remaining
nonprepositioned equipment would be flown to the storage area (if preposi-
tioning is on land) or to the point where ships would unload (if prepositioning
is sea-based). Once unit personnel arrive, two to three days would be re-
quired to get the equipment ready to move, depending on the size of the
unit. Per-sonnel would then proceed to the combat area onboard the equip-
ment or by using tactical airlift.

Current Prepositioning

The CMMS recommended adding 130,000 tons of prepositioned material in
Southwest Asia and expanding the prepositioning program already under way
in Europe. In 1984, the Congress released funds authorizing the Army to
preposition two additional division sets of equipment in Europe (raising the
total to six). In addition, equipment for a Marine brigade was prepositioned
in Norway and work is under way to increase in-theater support for tactical
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aircraft that would be deployed to Europe in wartime. Because of the time
required to negotiate funds to construct facilities for storing this equip-
ment, and because other needs exist for much of the equipment being pre-
positioned in Europe, accomplishing this prepositioning has lagged.

The CMMS recommendations for prepositioning outside of Europe have
also been pursued, but with only limited land-based prepositioning. Outside
of Europe and South Korea, there are few sites where extensive land-based
prepositioning is feasible or prudent. The combination of local sensitivities
and instability of regional governments (witness Iran) argues against the
United States placing valuable military assets at risk. A limited amount of
material has been prepositioned in the Persian Gulf region, but secure
locales for additional sites are difficult to obtain. Maritime prepositioning-
storing equipment and supplies on board ships-is an alternative in this case.

In response to the increased threat to the oil-producing nations of the
Persian Gulf, the Carter Administration established the Near-Term Pre-
positioning Force (NTPF) at Diego Garcia in the Indian Ocean to support
Army, Navy, and Air Force units of the Rapid Deployment Force (now the
U.S. Central Command). The original prepositioning force of 17 ships (13 in
the Indian Ocean and four at other locations) has now been augmented with
two Maritime Prepositioning Ship (MPS) squadrons. Each squadron consists
of four or five ships and carries all the ground equipment for a Marine
brigade, together with supplies and ammunition to support that force for 30
days. One more MPS Squadron-supporting a third Marine brigade—will be
deployed this year.

Additional Maritime Prepositioning

Further maritime prepositioning could be accomplished anywhere that a
secure location can be established for prepositioning ships. This alternative
assumes that enough equipment for an Army division (about 16,000 troops)
would be prepositioned on 12 MPS ships. Military leaders would establish
the location of the prepositioning in light of likely military contingencies,
and could alter it as circumstances change.

Under Alternative III, no additional aircraft for intertheater strategic
mobility would be purchased, but the 12 ships should more than make up for
this loss in added ability to move heavy equipment. Indeed, it would take
the entire fleet of 210 C-17s that the Administration plans to buy some 18
days to move the same amount of equipment to Southwest Asia as would be
prepositioned on the 12 ships acquired under this approach. In contrast,
were the ships to be deployed on warning from Diego Garcia (an island in the

TT
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Indian Ocean where the United States currently has material prepositioned),
it would take two days for them to reach Persian Gulf ports and another
three to five days to unload. This gain of 11 to 13 days could significantly
alter the outcome of a military conflict in that region.

While this option would not purchase more strategic airlift, it would
buy more tactical airlift. Prepositioning can get equipment to the theater
but not to the exact location where it is needed. Therefore, this alternative
assumes the purchase of 180 new C-130s to replace the older ones that are
to be retired. While this purchase would maintain current intratheater air-
lift capability, it would not provide the ability to project heavy forces by air
deep into the interior, as the C-17 would. Alternative III also extends the
life of C-141s and continues to use them at current rates to help meet
strategic airlift requirements.

Costs

Near-term investment costs for Alternative III are much lower than the
other alternatives, in part because of special financing arrangements. The
maritime prepositioning ships currently being acquired were obtained
through a leasing arrangement with private owners. Lease costs are paid
annually from Navy operation and maintenance appropriations. This alter-
native follows that practice. Since the Navy's current annual cost of leasing
averages $25.5 million dollars per ship, $306 million a year in lease costs are
estimated for the 12 ships necessary to hold a division set of equipment.

This amount does not include additional government costs resulting
from the tax implications of leasing. Recent changes in tax laws will affect
leasing offers for new ships and make purchase of them more attractive. A
review by the Congressional Research Service found the cost to the govern-
ment of leasing would be 3 percent to 12 percent more than the purchase
price. Ill The prepositioning approach would still be considerably cheaper,
however, even if the ships were purchased outright. In 1982, the cost of
newly-built or converted prepositioning ships was less than $200 million. In
today's depressed shipbuilding market, it might be even lower.

For comparability with the other alternatives, lease costs are included
in near-term investment costs, even though they would not be paid from
procurement funds. Investment costs for this option over fiscal years 1987

11. Jane Gravelle, "Comment on Study of Lease vs. Purchase of Naval Ships" (Washington,
B.C.: Congressional Research Service, February 18,1983).
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through 1991 total only $4.0 billion (see Table 6). Of that amount, $2.0
billion is airlift-related (for the purchase of C-130Hs and modification of
C-141s). Another $1.0 billion pays for 40 percent of the military equipment
to be prepositioned on the ships. Initially, equipment could be drawn from
existing stocks. But equipment would eventually have to be replaced so that
enough would be available for peacetime training and other needs. CBO
assumes replacement would start in 1988 and be accomplished gradually.
About $0.9 billion in lease costs would be paid from the Navy operation and
maintenance account in these five years. Finally, $0.1 billion in CRAF costs
are included to meet the Air Force's goal of 11.3 MTMYD in CRAF.

Total investment costs for Alternative III equal $15.4 billion com-
pared with $29.3 under the Administration's plan. These costs include $3.5
billion to buy 180 new tactical aircraft plus a total of $2.5 billion to buy all
the extra equipment needed for the division. Total program costs also in-
clude total lease costs of $8.6 billion over the entire 30-year period of 1987
through 2016.

Discounted life-cycle costs under this approach total $99.7 billion
compared with $118.1 billion under the Administration's plan. (These costs
include costs to operate the 1989 airlift fleet as well as the costs of the
prepositioning increment.) This reduction of about 16 percent reflects not
only the lower acquisition costs noted above but also the reduced costs of
operating an airlift fleet with only 48.5 MTM/D of capability.

This comparison of life-cycle costs may, in fact, understate the cost
advantage of maritime prepositioning over airlift. The entire fleet of C-17s
that the Administration would buy could move one division's equipment in 18
days. In that period, equipment prepositioned anywhere near a conflict zone
could probably reach the area, be unloaded, and moved to the area of con-
flict. Yet, the added cost of the Administration's plan, in terms of dis-
counted life-cycle costs, would total $30.1 billion-about 2.6 times the
added life-cycle costs of the ships, equipment, and tactical airlift purchased
under this alternative.

Disadvantages

Despite its dramatic cost advantage, maritime prepositioning does have
some important disadvantages compared with airlift. Alternative Ill's mari-
time prepositioning would itself add to airlift requirements, about 5 MTM/D
for a heavy mechanized division prepositioned in the Indian Ocean. Because
of the high value of some items and the problems of maintaining some
equipment aboard ships, not all unit equipment can be prepositioned on



TABLE 6. EMPHASIZE MARITIME PREPOSITIONING:
(In billions of 1987 budget year dollars)

Aircraft 1987 1988

C-141 Modifications
(267 Aircraft)

Cost

C-130H

0 a/

Quantity 15 15
Cost 0.

Maritime Prespositioning
Ships

Quantity
Lease Cost

Equipment Purchase
Cost

Total Cost 0.

3 0.3

0 0
0 0

0 0.3

3 0.6

1989 1990

0.1 0.2

15 15
0.3 0.3

12 0
0.3 0.3

0.3 0.3

0.9 1.0

QUANTITIES AND ACQUISITION COSTS

Total
1991 1987-1991

0.2 0.5

15 75
0.3 1.5

0 12
0.3 0.9

0.3 1.0

1.0 3.9

To Total
Complete Program

0.3 0.8

105 180
2.0 3.5

0 12
7.7 8.6

1.5 2.5

11.5 15A

SOURCE: Congressional Budget Office.

a. Less than $50 million.
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ships. Helicopters, for example, are not prepositioned and would still need
to be transported to the combat zone. The 5 MTM/D requirement, however,
could be met without buying additional aircraft--for example, by delaying
the deployment of the Army's new light division. The increased firepower
and ground mobility that the prepositioned heavy division provides should
more than compensate for the delayed arrival of a light division.

More importantly, maritime prepositioned equipment must be un-
loaded, which requires either access to port facilities or specialized equip-
ment and auxiliary vessels, such as crane ships (TAGS). The current DoD
program to build such vessels is sized to the current sealift and maritime
prepositioning program; thus, additional ships and equipment might be re-
quired under this alternative. Also, once alerted, the ships must sail to their
point of debarkation, which might take four to five days if prepositioning
were, for example, in Diego Garcia. Like other sealifted material, equip-
ment must then travel under its own power or be transported from the port
to the combat area. As a result, the initial increments of prepositioned
equipment are likely to arrive later than the earliest equipment shipped by
air. This time lag could be important in some military situations.

SUMMARY OF COST COMPARISONS

Table 7 summarizes the results of the cost comparisons in this study. In
terms of near-term investment costs for the next five fiscal years (1987-
1991), little choice exists among the three airlift options. All three of them
would require budget authority of $7 billion to $11 billion in the five-year
defense program. No opportunity for near-term savings is available be-
cause, if the Congress were to cancel the C-17 program, it would have to
fund continued production of C-5Bs and KC-lOAs before the production
lines for those aircraft are torn down.

In the longer term, however, by buying the alternative aircraft instead
of the C-17, the Congress could achieve the 66 MTM/D airlift goal six years
earlier and still save $3.7 billion dollars, or about 3 percent of the 30-year
airlift bill. The Congress would have to weigh this earlier gain in capability
against the qualitative improvements expected with the C-17.

As an alternative, the Congress could undertake a more modest pro-
gram of airlift improvements, raising capability to 56 MTM/D rather than
the 66 MTM/D level the Administration seeks. This approach would save
$19.6 billion, or about 17 percent, over the next 30 years. This level of
capability, however, would not meet airlift requirements for an intense con-
flict with the Soviet Union.
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As a third alternative, the only one that offers the prospect of signifi-
cant near-term budgetary savings, the Congress could forgo any further im-
provements in airlift once the 48.5 MTM/D level is reached, and instead
invest in additional prepositioning of equipment and supplies. Savings from
this option amount to $6.1 billion in investment costs over the next five
years. Long-term discounted costs for this option, estimated at nearly $100
billion, are comparable to those for Alternative II, which limited airlift
expansion. Because this option could provide a fully-supplied heavy Army
division to the theater commanders within two weeks of the outbreak of
hostilities, the war-fighting enhancement this option offers is more compar-
able to the Administration's plan, which provides the full 66 MTM/D of
intertheater airlift.

Costs, of course, are not the only consideration. As the discussion
above noted, the approaches outlined in this chapter vary in the time re-
quired to meet airlift goals or, in the case of the prepositioning option, in
the rapidity with which cargo could be moved once a conflict began.

TABLE 7. SUMMARY OF COSTS FOR THE OPTIONS
(In billions of 1987 budget year dollars)

Near-Term
Investment Cost Total Cost for 30 Years a/

Administration's Plan 10.1 118.1

Achieve Airlift Goal
Earlier 10.9 114.4

Accept a Lower Airlift
Goal 7.7 98.5

Emphasize Maritime
Prepositioning 4.0 99.7

SOURCE: Congressional Budget Office,

a. Discounted at a 2 percent real rate.
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APPENDIX A

DESCRIPTIONS OF TRANSPORT AIRCRAFT

The transport aircraft currently available to support airlift operations range
from the giant C-5 Galaxy to the veteran C-130 Hercules. In terms of
capabilities, the proposed new C-17 falls in between. Externally, it is about
the same size as the C-141, but will carry twice the cargo as the latter over
a longer range. Moreover, like the C-130, it will be able to operate routine-
ly on smaller airfields, but with a much greater payload. The technical
specifications of these military airlift aircraft, as well as commercial cargo
aircraft, are described below.

C-17 Aircraft

The C-17 will be a high-wing, T-tail, long-range jet transport. It will be
powered by four Pratt & Whitney PW 2037 turbofan engines, which are now
in commercial service. The C-17 will carry its maximum payload of 172,000
pounds of cargo for at least 2,400 nautical miles. Examples of its payload
include 18 standard military pallets, or one Ml tank and one Bradley fighting
vehicle, or eight medium trucks. (Characteristics of the C-17 and other
transport aircraft are presented in Table A-1.)

The C-17 is currently being developed by the McDonnell Douglas
Corporation (MDC). A preliminary development contract was awarded to
MDC in July 1982, as a result of a design competition in which Lockheed
Corporation and Boeing Aircraft Company also participated. Full-scale de-
velopment was authorized in 1985, and the first flight is now scheduled for
1990, with initial operating capability for a 12-aircraft squadron in 1992.

The C-17 has been designed to achieve better reliability and requires
less maintenance than existing military transport aircraft. It can also be
operated by a minimal crew (pilot, copilot, and loadmaster). In addition, its
design incorporates capabilities-such as the low altitude parachute extrac-
tion system and combat offload techniques-more typical of smaller, tac-
tical aircraft such as the C-130. In short, it was designed to combine the
heavy lift capability of a long-range transport with the austere airfield ca-
pability of a tactical airlifter.

T17TT"
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Specification C-130H C-141B C-5Ba/ KC-10A C-17

Cargo Capabilities
463L pallets
Oversize cargo
Outsize cargo
Combat offload
Low altitude parachute extractions
Airdrop cargo

Other
Crew size
Fuel consumption (gallons/hour)
Total manpower per MTM/D
Inflight refueling

6
Yes
No

Yes
Yes
Yes

4
785
n.a.
No

13
Yes
No

Yes
No

Yes

4
2,025
1,544

Yes

36
Yes
Yes
No
No

Yes

6
3,455

877
Yes

27
Some k/

No
No
No
No

4
2,985

517 11
Yes~

18
Yes
Yes
Yes
Yes
Yes

3
2,625

676
Yes

SOURCES: Except as noted below, source for all data on the C-130H, C-141B, and C-5B is Department of the Air Force, "Airlift Planning
Factors," AFR 76-2 (February 17, 1982). Source for the KC- 10A is "Specifications," Aviation Week and Space Technology (March
10, 1986), pp. 148-150. Source for the C-17 is U.S. General Accounting Office, "Performance Capabilities of the C-5 and C-17
Cargo Aircraft," NSIAD 84-119 (July 9, 1986), Appendix II. Average payload and utilization rates are reported in Department
of the Air Force, A iriift Master Plan (September 1983), Table A - 2.

NOTE: n.a. = not applicable.

a. C - 5As that have undergone wing modification are essentially identical.
b. Limit for 2.25 G maneuver load factor. Higher gross weight takeoff capability demonstrated in tests; manual sets 764,500 pound limit.
c. Average payloads used in Airlift Master Plan capability calculations.
d. Based on higher gross weight limit established in tests; Lockheed estimates an average payload of 155,000 pounds.
e. Average speed over a 2,500 nautical mile range, including time spent in takeoff, climb to cruising altitude, approach, and landing.
f. 1,500 nautical mile block speed for C - 130H.
g. Maximum range with maximum payload and standard MAC fuel reserves,
h. With maximum payload for 2.25 maneuver load factor and maximum fuel,
i. Critical field length (sea level, 90° F).
j. With maximum payload and fuel for 500 nm. return with zero payload.
k. Oversize cargo must be mounted on a pallet or two pallets joined together.
1. This figure excludes contractor support.
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At its present stage of development, the C-17 aircraft appears capa-
ble of meeting (and in some cases, exceeding) all of the requirements set by
the Air Force. In addition, many of the specifications for performance, such
as the reliability and maintainability standards, the structural integrity of
the airframe and components, and the takeoff/landing performance will be
warranted by the manufacturer, so that any deficiencies must be corrected
at no increase in contract price. But such capabilities do not come cheaply.
The acquisition cost of the C-17 is currently estimated to average $142
million (in constant 1987 dollars of budget authority).

C-5A/B Galaxy

The largest aircraft operated by the Military Airlift Command is the Lock-
heed C-5 Galaxy. The original A model of the C-5 was produced from 1968
to 1973. Seventy-seven of these original aircraft remain in service with
MAC. The C-5 can carry up to 174,500 pounds of cargo for a range of 3,000
nautical miles. One C-5 can transport 6 AH-64 Apache helicopters or 2 Ml
tanks or 6 Bradley fighting vehicles, or 36 standard military pallets.

Wing Loading Restrictions. The C-5's impressive capabilities have never
been fully realized, however. Not long after the aircraft entered service,
wing cracks appeared on some aircraft, leading the Air Force to limit the
peacetime operation and payload of the aircraft in the interest of extending
its service life. The original C-5As are currently undergoing modifications
to strengthen their wings, and these modifications have also been incor-
porated into the new C-5Bs now being delivered. The service life of the
aircraft is now estimated at 30,000 hours.

Direct Delivery. The C-5 could be used for direct delivery to some forward
airfields. When it was designed, the C-5 was to operate into limited for-
ward airfields just as the C-17 is now planned to do: "the aircraft shall be
designed to permit delivery of these forces in or near the objective area
utilizing relatively short, low strength airfields." I/ The Air Force, however,
has not operated these aircraft on such airfields in peacetime and does not
plan to do so routinely in wartime. A main reason is the inability of the
aircraft to operate routinely on restricted taxiways and ramp spaces.
Another reason is the fear that, should a maintenance problem ground the
aircraft, the sheer size of the C-5 would disrupt airfield operations.

Payload Capacity. The manufacturer of the C-5 also asserts that the air-
craft is capable of carrying a larger payload than the Air Force currently

1. Air Force Systems Command, Request for Proposal 33 - 647-5027 (October 9,1964).
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permits. This extra capability may affect the number of aircraft needed to
achieve the 66 MTM/D intertheater airlift goal and the cost of options fea-
turing procurement of additional C-5Bs. Recently, the Air Force tested the
performance of the C-5B at gross weights exceeding the 772,000 pound limit
specified in the C-5's operations manual. The tests indicated that the C-5
could take off with a gross weight of 837,000 pounds and could be refueled
in flight to a higher limit, although the aircraft became considerably more
difficult to control.

These results, obtained under special test conditions, may not be sig-
nificant for ordinary field operations. The usefulness of this extra weight
depends, of course, on what kind of cargo is being carried and where it can
be delivered. Floor space, not weight, is often the limiting factor in loading
an aircraft. Aircraft loading exercises performed by the Lockheed Corpora-
tion, based on actual mixes of cargo used in mobility analyses such as the
CMMS, suggest that the average realized payload of the C-5, given this
higher limit, would grow from 68.9 tons to 77.5 tons-a productivity increase
of about 13 percent.

Cost of the C-5s. The 50 C-5s currently being procured cost an average of
$168 million (in fiscal year 1987 dollars). The Lockheed Corporation has
recently offered to sell the Air Force 24 additional aircraft at an average
price of $90 million in constant 1984 dollars. Based on this offer, CBO
estimates that unit program costs for the C-5, including support costs,
would be about $125 million in 1987 dollars.

KG - 10A Cargo/Tanker Aircraft

The KC-10A is a military version of the commercial DC-10 aircraft manu-
factured by the McDonnell Douglas Corporation. It is a three-engine, wide-
bodied transport that can be operated either as a tanker or as a cargo
aircraft. Currently, all KC-lOs are operated by the Strategic Air Com-
mand, primarily as tankers.

The KC-10A is incapable of carrying outsize equipment such as tanks
and large helicopters. Its cargo door, which is high on the side of the
aircraft, limits its usefulness as a military transport, since specialized un-
loading equipment is required at the destination. Thus, the KG-10s are best
suited to hauling bulk and certain oversize cargo to main operating bases. In
this role, however, the aircraft is effective; it can transport up to 170,000
pounds of cargo (or 27 standard military pallets) for an unrefueled range of
3,800 nautical miles.
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The eight KC-lOAs being acquired in 1987 cost about $63 million each,
which is considerably less than the C -17 or the C - 5B.

C-141BStarlifter

Most of the aircraft operated today by MAC are C-141Bs, four-engine long-
range transports built between 1963 and 1968. The C-141B can carry 66,500
pounds of cargo over an unrefueled range of 3,000 nautical miles. The
C-141B can carry a variety of bulk and oversized cargo, but cannot carry
outsized cargo. It can drop cargo or parachute troops as well as transport
cargo. Because of its more limited power-to-weight ratio and 1960s design,
it requires considerable runway length to take off and land with a payload
and is not capable of forward operations to limited airfields.

All C-141s were converted to the B model by 1982. This modification
involved stretching the fuselage and increased its passenger and cargo-car-
rying capability. At the same time, other modifications were made to ex-
tend the service life of the aircraft structure to at least 45,000 flying hours
(the C-141 fleet currently averages some 27,000 accumulated flying hours, a
figure that grows by about 1,000 hours per year per aircraft). It is esti-
mated that the C-141B airframe may be capable of up to 60,000 flight
hours. CBO estimated that the costs to extend the service life to this
extent would be $3 million per aircraft.

C -130 Hercules Tactical Airlifter

The C-130 Hercules had its first flight in 1954. Since then, over 1,800
aircraft have been produced by the Lockheed Corporation in a variety of
models, including tankers (KC-130 and HC-130), electronic warfare
(EC-130), gunship (AC-130), and special operations aircraft (MC-130). In
the standard transport configuration, four models (C-130A/B/E/H) are cur-
rently in service with the U.S. Air Force. The A models (of which 113 were
still in service in 1985) average 29 years of age. While some aircraft are
scheduled for retirement in 1987, others are currently undergoing service-
life extension programs that will enable them to continue in active service
until the mid 1990s. Similarly, the B models (numbering 94 in 1985) will
need to be replaced by the year 2000.

Modernized C-130Hs can carry up to 43,160 pounds of cargo or 91
troops for short distances and restricted payloads of 24,000 pounds for 3,000
nautical miles. They can carry oversized equipment, as long as it is not too
heavy. The C-130H can operate on paved or unpaved runways 3,000 feet in
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TABLE A-2. CHARACTERISTICS OF
U.S. COMMERCIAL AIRCRAFT

707 747 DC-8 DC-10
Specification -320C -200F -63F -30CF

Dimensions (feet)
Wingspan 146 196 148 165
Length 153 231 187 182
Height 43 64 42 58

Cargo Compartment (feet)
Door width 11 11 11.7 11.7
Door height 7.6 10 7 8.5
Floor area (maincompartment) 1,143 3,032 2,312 n.a.

Weight (thousands of pounds)
Empty weight 140 342 152 241
Maximum gross weight 336 833 355 580
Maximum payload 60 198 83 138
Average payload a/ n.a. 146 n.a. 83

Performance
2,500 nm. (nautical miles)
Block speed (knots)
Range (nm.)
Objective utilization rate

Runway Length (feet) b/
Takeoff
Landing

Cargo Capabilities
463 L pallets
Oversize cargo
Outsize cargo
Airdrop
Combat offload

440
4,100

10.0

10,400
6,250

13
No
No
No
No

450
3,700

10.0

10,500
6,900

46
Yes
No
No
No

440
2,800

10.0

10,450
6,600

18
No
No
No
No

445
3,100

10.0

10,700
6,320

30
Yes
No
No
No

SOURCES: "Specifications," Aviation Week and Space Technology (March 10, 1986);
Department of the Air Force, "Airlift Planning Factors," AFR 76-2 (February
1982): Department of the Air Force, Airlift Master Plan (September 1983), Table
A-2.

NOTE: n.a. = not available.

a. Planning factor used in capability calculations for the Airlift Master Plan.
b. FAA minimums for routine peacetime operations with maximum payload. Wartime

minimums have not been established.
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length. It can airdrop troops or cargo and can use the low altitude para-
chute extraction system and combat offload techniques. The current price
of the C- 130H is $19.4 million.

Civil Reserve Air Fleet Aircraft

In an emergency, commercial aircraft operated by carriers that belong to
the Civil Reserve Air Fleet would become available to transport military
cargo. These aircraft include all-cargo or cargo-convertible versions of the
Boeing 707 and 747, and the McDonnell Douglas DC-8 and DC-10. 2/ The
Administration's GRAF Enhancement Program is currently adding 19 Boeing
747 aircraft to the CRAF cargo fleet by paying for modifications to allow
these passenger aircraft to be converted rapidly to cargo operation.

Table A-2 (on the previous page) describes the capabilities of the
various CRAF aircraft. Note that the commercial DC-10 can carry more
pallets than the military KC-10~a result of the installation of the refueling
boom on the latter, which limits its cargo payload space. Only the 747 and
DC-10 can carry oversize cargo. Certain 747 aircraft are equipped with
both a nose and side door; DC-10s have only a side door. Both aircraft
require special equipment to load and unload cargo, and are restricted to
main operating bases with such facilities.

2. These aircraft are capable of long-distance international cargo missions. Other aircraft,
such as the Boeing 727 and 737 and the McDonnell Douglas DC-9, also belong to the
CRAF cargo program and would be used for domestic or short-distance international
missions in an emergency.



APPENDIX B

SENSITIVITY ANALYSIS OF TOTAL

AIRLIFT COST ESTIMATES

The Congressional Budget Office calculated total airlift costs for the 1987-
2016 period for the Administration's plan and three alternative plans. These
costs included those for procurement of new aircraft as well as operating
and support costs for all airlift aircraft in the fleet. In the case of the
option for maritime prepositioning ships (Alternative III), costs include
those to operate the current airlift fleet, the incremental costs to buy and
operate the additional maritime prepositioning ships, plus the cost of a dup-
licate set of Army equipment to be placed on the ships.

Annual costs, which were expressed in constant dollars of fiscal year
1987 budget authority, were discounted at the rate of 2 percent per year.
Future costs are discounted to reflect the present value of future resources
and to make it easier to compare alternatives that involve different time
patterns of expenditures. The 2 percent rate was chosen based on the cur-
rent differential between the interest rate on long-term, risk-free securities
and CBO's estimate of the current rate of inflation.

Sensitivity to the Discount Rate

To test whether its results were sensitive to the particular rate chosen, CBO
discounted costs at 4 percent and also left them undiscounted. Variations
within this range made no substantive difference in the results (see
Table B-l). The relative ranking of the four options as to cost did not
change, although the savings from the alternatives were reduced at the
higher rates of discount. Lower discount rates would seem to favor the
Administration's plan, since it offers long-term operating savings against
higher initial costs for procurement. This effect was mitigated, however, by
the fact that procurement costs for the C-17 are stretched over a much
longer period than any of the alternatives (and thus are discounted more).

Sensitivity to Operation and Support Costs

As noted in Chapter III, the Air Force argues that, if C-5s were bought
instead of C-17s, it would be necessary to operate them at higher rates in
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peacetime. This factor would increase the cost of Alternatives I and II,
which feature purchases of C-5Bs. CBO reestimated the total costs using
annual operating and support (O&S) costs of $13.8 million for the C-5A and
$12.7 million for the C-5B. These costs are 27 percent higher than those
used by CBO in its analysis, and reflect 1,176 flying hours per aircraft per
year, versus the 774 hours CBO used.

Using the higher O&S costs, Alternative I would cost $120.6 billion
over the 1987-2016 period, $2.5 billion more than the Administration's plan
featuring the C-17 (see Table B-2). The cost of Alternative II also in-
creases by some $4.3 billion, although it remains well below the cost of the
Administration's plan.

TABLE B-l. SENSITIVITY OF COST ESTIMATES
TO THE DISCOUNT RATE

Discount Rate
(In percents)

Option 0 2

Total Life-Cycle Costs
(In billions of 1987 budget year dollars)

Administration's Plan
(Buy C-17) 150.0 118.1 96.0

Alternative I: Achieve Capability
Earlier (Buy C-5/KC-10) 146.2 114.4 92.4

Alternative II: Accept a Lower Airlift
Goal 125.8 98.5 79.7

Alternative III: Emphasize Maritime
Prepositioning 129.1 99.7 79.7

Savings from the Administration's Plan

Alternative I

Alternative II

Alternative III

3.8

24.2

20.9

3.7

19.6

18.4

3.6

16.3

16.3

SOURCE: Congressional Budget Office.
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While this change would reverse CBO's findings that Alternative I is
modestly cheaper than the Administration's proposal, it would not alter the
fact that Alternative I offers a six-year improvement in meeting the inter-
theater airlift goal, at a cost comparable to the Administration's proposals.

The Uncertainty of Procurement Costs

The costs of the full C-17 program are still estimates. The C-5 costs, by
contrast, are based on a firm offer. Historically, DoD's track record in
procuring major weapon systems would tend to suggest a higher risk that the

TABLE B-2. SENSITIVITY OF COST ESTIMATES
TO C-5 PEACETIME OPERATING RATE

C-5 Peacetime
Flying Hours

(Per aircraft per year)
Option 774 1,176

Total Life-Cycle Costs
(In billions of 1987 budget year dollars)

Administration's Plan (Buy C-17) 118.1 a/

Alternative I: Achieve Capability Earlier
(BuyC-5/KC-10) 114.4 120.6

Alternative II: Accept a Lower Airlift Goal 98.5 102.8

Alternative III: Emphasize Maritime
Prepositioning 99.7 b/

SOURCE: Congressional Budget Office.

a. Because of the C-17 flying hour program, it would not be necessary to operate the C-5B
at the higher rate in the Administration's plan.

b. As long as C-141Bs were maintained at a ratio of four crew members per plane, it would
not be necessary to increase the C - 5B flying rate under this alternative plan.
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C-17's cost will grow,
alternatives.

Tllis factor would increase the savings from the

On the other hand,
unanticipated cost growth
total estimated cost of
actually declined by about
from a bookkeeping change r

recent years, programs have shown much less
,han was true in the 1970s. Most recently, the

programs listed in the Selected Acquisition Report
5 percent (although most of this decline resulted
ilated to lower assumptions for inflation).

Furthermore, the C-
average DoD development
were demonstrated on the
found no reason to questi
billion to complete the C -17

17 program offers less technical risk than the
program, since many features of the aircraft

fC-15 prototype or elsewhere. As a result, CBO
on the U.S. Air Force's cost estimate of $29.3
>rogram.

O

63-666 (72)


